
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/13/2017

ESTIMATE SUMMARY 09:22:18

CONTID: C19487         ESTIMATE NO: 0006 PROG 2005

PCN: 19487-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH40 COLFAX RESURFACING I-70 T PERCENT TIME:

PROJECT NO: STA0404-055                   

SH40 COLFAX RESURFACING I-70 TO KIPLING

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,009,852.03 PARTICIPATING $ $ 47,780.65

AWARD PROJECT AMT: 2,928,620.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

97.04%

89,031.89

47,780.65

47,780.65

47,780.65

$

$

$

$

2,920,820.14

0.00

2,920,820.14

0.00

2,920,820.14

-43,929.31

0.00

2,876,890.83

0.00

AMOUNT DUE 2,876,890.83 47,780.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 47,780.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

70.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/05/2017

06/05/2017

12/06/2017

12/06/2017

12/06/2017

04/13/2017

05/09/2017

06/05/2017

06/05/2017
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PCN: 19487-BID    ESTIMATE RUN 12/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb and Gutter 330.000

0.000

202-00203  
 

5,907.00330.000

0.00

330.000

LF  

17.90000

0010 Removal of Concrete Curb Ramp 334.170

43.830

202-00206  
 

11,302.20378.000

1,310.52

378.000

SY  

29.90000

0015 Removal of Concrete Pavement 159.600

19.400

202-00210  
 

5,352.10179.000

580.06

179.270

SY  

29.90000

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

35.30000

0025 Removal of Asphalt Mat (Special) 160.920

0.080

202-00226  
 

5,747.70161.000

2.86

161.000

SY  

35.70000

0030 Removal of Asphalt Mat (Planing) 101,390.480

-0.480

202-00240  
 

283,892.00101,390.000

-1.34

101,390.480

SY  

2.80000

0035 Removal of Sign Panel 2.000

0.000

202-00821  
 

165.402.000

0.00

2.000

EACH

82.70000

0040 Removal of Traffic Signal Head 1.000

0.000

202-00831  
 

82.701.000

0.00

1.000

EACH

82.70000

0045 Clean Valve Box 44.000

0.000

202-04005  
 

8,360.0044.000

0.00

44.000

EACH

190.00000

0050 Clean Inlet 7.000

0.000

202-04010  
 

10,500.007.000

0.00

7.000

EACH

1,500.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

210.00000
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PCN: 19487-BID    ESTIMATE RUN 12/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 276.000

0.000

208-00035  
 

3,726.00276.000

0.00

276.000

LF  

13.50000

0065 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

2,170.001.000

0.00

1.000

EACH

2,170.00000

0070 Storm Drain Inlet Protection (Type I) 24.000

0.000

208-00053  
 

1,200.0024.000

0.00

24.000

EACH

50.00000

0075 Storm Drain Inlet Protection (Type II) 26.000

0.000

208-00054  
 

3,380.0026.000

0.00

26.000

EACH

130.00000

0080 Removal and Disposal of Sediment (Labor) 49.000

0.000

208-00103  
 

6,125.0049.000

0.00

49.000

HOUR

125.00000

0085 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

714.003.000

0.00

3.000

HOUR

238.00000

0090 Sweeping (Sediment Removal) 7.500

0.500

208-00106  
 

1,080.008.000

67.50

8.000

HOUR

135.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

120.00000

0100 Erosion Control Management 20.000

0.000

208-00207  
 

6,180.0020.000

0.00

20.000

DAY 

309.00000

0105 Reset Pull Box 3.000

0.000

210-00827  
 

1,140.003.000

0.00

3.000

EACH

380.00000

0110 Adjust Manhole 97.000

0.000

210-04010  
 

67,900.0097.000

0.00

97.000

EACH

700.00000
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PCN: 19487-BID    ESTIMATE RUN 12/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 90.000

0.000

210-04050  
 

40,500.0090.000

0.00

90.000

EACH

450.00000

0120 Wildlife Biologist 29.000

0.000

240-00000  
 

3,625.0029.000

0.00

29.000

HOUR

125.00000

0125 Hot Mix Asphalt (Patching) (Asphalt) 9.570

0.000

403-00720  
 

1,674.759.570

0.00

9.570

TON 

175.00000

0130 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 14,855.930

0.000

403-34871  
 

1,161,733.7314,855.930

0.00

14,855.930

TON 

78.20000

0135 Hot Poured Joint and Crack Sealant 4.080

0.000

408-01000  
 

20,032.804.080

0.00

4.080

TON 

4,910.00000

0140 Emulsified Asphalt (Slow-Setting) 5,661.290

-0.290

411-10255  
 

16,983.005,661.000

-0.87

5,661.290

GAL 

3.00000

0145 Concrete Pavement (8 Inch) 147.380

14.620

412-00800  
 

38,718.00162.000

3,494.18

162.000

SY  

239.00000

0150 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.90000

0155 Concrete Sidewalk (6 Inch) 15.670

5.290

608-00006  
 

2,494.2420.960

629.51

20.960

SY  

119.00000

0160 Concrete Curb Ramp 307.500

43.500

608-00010  
 

62,829.00351.000

7,786.50

351.000

SY  

179.00000

0165 Detectable Warnings 491.490

0.000

608-00015  
 

58,487.31491.490

0.00

491.490

SF  

119.00000
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PCN: 19487-BID    ESTIMATE RUN 12/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Curb and Gutter Type 2 (Section I-B) 349.000

0.000

609-21010  
 

12,494.20349.000

0.00

349.000

LF  

35.80000

0175 Curb and Gutter Type 2 (Section II-B) 218.000

0.000

609-21020  
 

11,728.40218.000

0.00

218.000

LF  

53.80000

0180 Curb and Gutter Type 2 (Special) 71.000

0.000

609-21900  
 

6,361.6071.000

0.00

71.000

LF  

89.60000

0185 Delineator (Type I) 9.000

0.000

612-00001  
 

560.709.000

0.00

9.000

EACH

62.30000

0190 Delineator (Type II) 16.000

0.000

612-00002  
 

1,033.6016.000

0.00

16.000

EACH

64.60000

0195 Delineator (Flexible) (Surface Mounted) 5.000

0.000

612-00039  
 

481.505.000

0.00

5.000

EACH

96.30000

0200 Sign Panel (Class I) 5.000

0.000

614-00011  
 

170.005.000

0.00

5.000

SF  

34.00000

0205 Sign Panel (Class II) 61.500

0.500

614-00012  
 

2,318.8062.000

18.70

62.000

SF  

37.40000

0210 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

2.000

0.000

614-01583  
 

1,044.002.000

0.00

2.000

EACH

522.00000

0215 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

6,184.008.000

0.00

8.000

EACH

773.00000

0220 Traffic Signal Face (12-12-12) 1.000

0.000

614-70336  
 

1,050.001.000

0.00

1.000

EACH

1,050.00000



CONTID: C19487         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19487-BID    ESTIMATE RUN 12/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Loop Detector Wire 2,836.000

0.000

614-72875  
 

17,299.602,836.000

0.00

2,836.000

LF  

6.10000

0230 Construction Surveying 1.000

0.000

625-00000  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0235 Mobilization 0.917

0.083

626-00000  
 

288,000.001.000

23,904.00

1.000

L S 

288,000.00000

0240 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

0245 Modified Epoxy Pavement Marking 163.000

0.000

627-00008  
 

24,776.00163.000

0.00

163.000

GAL 

152.00000

0250 Pavement Marking Paint (Waterborne) 340.610

0.390

627-00011  
 

9,820.80341.000

11.23

341.000

GAL 

28.80000

0255 Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,133.000

0.000

627-01010  
 

43,235.403,133.000

0.00

3,133.000

SF  

13.80000

0260 Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,236.000

0.000

627-30405  
 

19,528.801,236.000

0.00

1,236.000

SF  

15.80000

0265 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

8,408.000

0.000

627-30410  
 

92,488.008,408.000

0.00

8,408.000

SF  

11.00000

0270 Flagging 1,368.250

19.750

630-00000  
 

41,084.801,388.000

584.60

1,388.000

HOUR

29.60000

0275 Uniformed Traffic Control 1,192.000

0.000

630-00003  
 

110,856.001,192.000

0.00

1,192.000

HOUR

93.00000
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PCN: 19487-BID    ESTIMATE RUN 12/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Control Inspection 66.000

3.000

630-00007  
 

8,004.0069.000

348.00

69.000

DAY 

116.00000

0285 Traffic Control Management 76.000

3.000

630-00012  
 

109,810.0079.000

4,170.00

79.000

DAY 

1,390.00000

0290 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

69.70000

0295 Construction Traffic Sign (Panel Size A) 9.000

1.000

630-80341  
 

697.0010.000

69.70

16.000

EACH

69.70000

0300 Construction Traffic Sign (Panel Size B) 75.600

8.400

630-80342  
 

5,854.8084.000

585.48

84.000

EACH

69.70000

0305 Construction Traffic Sign (Panel Size C) 70.200

7.800

630-80343  
 

5,436.6078.000

543.66

78.000

EACH

69.70000

0310 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.500

0.500

630-80358  
 

5,800.005.000

580.00

5.000

EACH

1,160.00000

0315 Portable Message Sign Panel 195.000

0.000

630-80359  
 

11,310.00195.000

0.00

195.000

DAY 

58.00000

0320 Drum Channelizing Device 90.000

10.000

630-80360  
 

3,480.00100.000

348.00

100.000

EACH

34.80000

0325 Traffic Cone 360.000

40.000

630-80380  
 

4,640.00400.000

464.00

400.000

EACH

11.60000

0330 Mobile Pavement Marking Zone 3.000

0.000

630-80520  
 

3,390.003.000

0.00

3.000

DAY 

1,130.00000
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PCN: 19487-BID    ESTIMATE RUN 12/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Mobile Attenuator 0.900

0.100

630-85020  
 

20,900.001.000

2,090.00

1.000

EACH

20,900.00000

0340 Night Work Lighting 1.000

0.000

632-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,035.500

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Asphalt Pavement Incentive 49,538.400

0.000

700-70012  
 

49,538.4049,538.400

0.00

49,538.400

F A 

1.00000

0360 F/A Fuel Cost Adjustment -1,176.820

0.000

700-70016  
 

-1,176.82-1,176.820

0.00

-1,176.820

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 3,269.090

0.000

700-70018  
 

3,269.093,269.090

0.00

15,000.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A On-The-Job Trainee 600.000

0.000

700-70023  
 

600.00600.000

0.00

600.000

F A 

1.00000

0380 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19487-BID    ESTIMATE RUN 12/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 Uncl Excav (CIP) Unclassified Excavation 8.070

-0.070

203-00010  
 

572.008.000

-5.01

8.070

CY  

71.50000

0460 ABC (CL 6) ABC Class 6 45.630

0.000

304-06000  
 

5,521.2345.630

0.00

45.630

TON 

121.00000

0465 Modify Str (Spec) STRUCTURE @ COLFAX AND SIMMS 1.000

0.000

210-04027  
 

3,492.501.000

0.00

1.000

EACH

3,492.50000

0470 2 In Elec Cond (P) 2.0" Conduit 40.000

0.000

613-01200  
 

1,144.0040.000

0.00

40.000

LF  

28.60000

0475 Pull Box (Spec) Pull Box (Spec) 2.000

0.000

613-07000  
 

539.002.000

0.00

2.000

EACH

269.50000

CAT 2,815,839.9347,581.282,903,039.83CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0395 Removal of Asphalt Mat (Planing) (Special) 193.730

0.270

202-00246  
 

7,449.60194.000

10.37

194.000

SY  

38.40000

0400 Removal of Portions of Present Structure (Class 2) 23.220

-0.220

202-00453  
 

13,800.0023.000

-132.00

23.220

SY  

600.00000

0405 Removal of Portions of Present Structure (Class 3) 1.190

-0.190

202-00460  
 

1,700.001.000

-323.00

2.000

SY  

1,700.00000

0410 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

78.20000
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PCN: 19487-BID    ESTIMATE RUN 12/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0415 Waterproofing (Membrane) 194.000

0.000

515-00120  
 

8,749.40194.000

0.00

194.000

SY  

45.10000

0420 Concrete Class DR 2.770

0.230

601-03057  
 

8,400.003.000

644.00

3.000

CY  

2,800.00000

0425 Galvanic Anodes (Install Only) 16.000

0.000

601-51007  
 

640.0016.000

0.00

16.000

EACH

40.00000

0430 Reinforcing Steel (Epoxy Coated) 74.700

0.000

602-00020  
 

448.2074.700

0.00

74.700

LB  

6.00000

0450 Netting 300.000

0.000

240-00020  
 

3,993.00300.000

0.00

300.000

SY  

13.31000

CAT 45,180.20199.3747,012.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Special) 1.000

0.000

620-00005  
 

29,000.001.000

0.00

1.000

EACH

29,000.00000

0440 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,000.001.000

0.00

1.000

EACH

27,000.00000

0445 Sanitary Facility 2.000

0.000

620-00020  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000

CAT 59,800.000.0059,800.00CURRENT AMT0400 $ $ $

$ 2,920,820.1347,780.65$3,009,852.03$CURRENT AMTPROJECT TOTAL


